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ESTIMATE RUN 07/11/2017

ESTIMATE SUMMARY 07:32:57

CONTID: C20059         ESTIMATE NO: 0007 PROG 2005

PCN: 20059-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADAPTIVE SIGNALS US 287 AND SH 119 PERCENT TIME:

PROJECT NO: STA2873-173                   

ADAPTIVE SIGNALS US 287 AND SH 119

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,438,047.00 PARTICIPATING $ $ 23,213.14

AWARD PROJECT AMT: 2,280,777.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.76

WORK DAYS

WORK DAYS

60.23%

969,623.60

23,213.14

23,213.14

23,213.14

$

$

$

$

1,468,423.40

0.00

1,468,423.40

454,581.75

1,923,005.15

-34,211.66

0.00

1,888,793.49

0.00

AMOUNT DUE 1,888,793.49 23,213.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,213.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

77.5 TIME ALLOW: 139

ORIG TIME ALLOW: 139

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/07/2016

11/07/2016

06/25/2017

07/28/2016

08/08/2016

09/14/2016

11/07/2016
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PCN: 20059-BID    ESTIMATE RUN 07/11/2017

PROJECT: STA2873-173                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:32:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

37.191

202-00200  
 

892.5837.191

892.58

192.000

SY  

24.00000

0010 Removal of Pull Box 14.000

0.000

202-00827  
 

770.0014.000

0.00

14.000

EACH

55.00000

0015 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

13,300.00000

0020 Removal of Traffic Signal Controller Cabinet 8.000

0.000

202-00855  
 

3,600.008.000

0.00

8.000

EACH

450.00000

0025 *Potholing 32.500

0.000

203-01597  
 

6,500.0032.500

0.00

80.000

HOUR

200.00000

0030 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

1,020.000

LF  

6.00000

0035 *Aggregate Bag 48.000

0.000

208-00035  
 

432.0048.000

0.00

464.000

LF  

9.00000

0040 Concrete Washout Structure 1.000

0.000

208-00045  
 

425.001.000

0.00

1.000

EACH

425.00000

0045 *Storm Drain Inlet Protection (Type II) 16.000

0.000

208-00052  
 

768.0016.000

0.00

550.000

LF  

48.00000

0050 Removal and Disposal of Sediment (Labor) 1.000

1.000

208-00103  
 

80.002.000

40.00

8.000

HOUR

40.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

8.000

HOUR

165.00000
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PCN: 20059-BID    ESTIMATE RUN 07/11/2017

PROJECT: STA2873-173                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:32:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 12.000

0.000

208-00107  
 

480.0012.000

0.00

12.000

HOUR

40.00000

0065 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

10.000

DAY 

90.00000

0070 Reset Traffic Signal Controller 7.000

0.000

210-00845  
 

945.007.000

0.00

8.000

EACH

135.00000

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.150

ACRE

5,350.00000

0080 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.150

ACRE

6,200.00000

0085 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.150

ACRE

5,350.00000

0090 Fence (Plastic) 88.000

0.000

607-11525  
 

352.0088.000

0.00

200.000

LF  

4.00000

0095 Concrete Sidewalk 0.000

13.176

608-00000  
 

2,108.1613.176

2,108.16

150.000

SY  

160.00000

0100 Concrete Sidewalk (Special) 0.000

24.015

608-00005  
 

6,243.9024.015

6,243.90

42.000

SY  

260.00000

0105 *2 Inch Electrical Conduit (Bored) 468.000

0.000

613-00206  
 

8,892.00468.000

0.00

490.000

LF  

19.00000

0110 *3 Inch Electrical Conduit (Bored) 288.000

0.000

613-00306  
 

7,488.00288.000

0.00

288.000

LF  

26.00000
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PCN: 20059-BID    ESTIMATE RUN 07/11/2017

PROJECT: STA2873-173                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:32:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 Inch Electrical Conduit (Plastic) 118.000

3.000

613-01200  
 

2,057.00121.000

51.00

121.000

LF  

17.00000

0120 3 Inch Electrical Conduit (Plastic) 169.000

0.000

613-01300  
 

3,211.00169.000

0.00

300.000

LF  

19.00000

0125 Type Three Pull Box 8.000

0.000

613-07003  
 

6,400.008.000

0.00

10.000

EACH

800.00000

0130 Type Four Pull Box 6.000

0.000

613-07004  
 

6,450.006.000

0.00

7.000

EACH

1,075.00000

0135 Wiring 0.950

0.000

613-10000  
 

130,150.000.950

0.00

1.000

L S 

137,000.00000

0140 Adaptive Traffic Signal System 0.650

0.000

614-10280  
 

991,250.000.650

0.00

1.000

L S 

1,525,000.00000

0140 MATERIAL ALLOWANCE Adaptive Traffic Signal System 0.350

0.000

454,581.750.350

0.00L S 

1,298,805.00000

0145 Traffic Signal Controller Cabinet 8.000

0.000

614-72855  
 

118,000.008.000

0.00

8.000

EACH

14,750.00000

0150 Modification of Traffic Signal Controller Cabinet 8.000

0.000

614-86920  
 

15,200.008.000

0.00

8.000

EACH

1,900.00000

0155 Ethernet Switch 32.000

0.000

614-87690  
 

43,200.0032.000

0.00

33.000

EACH

1,350.00000

0160 *Mobilization 1.000

0.000

626-00000  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000
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PCN: 20059-BID    ESTIMATE RUN 07/11/2017

PROJECT: STA2873-173                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:32:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Flagging 45.000

13.500

630-00000  
 

1,462.5058.500

337.50

600.000

HOUR

25.00000

0170 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

55.000

DAY 

225.00000

0175 *Traffic Control Management 63.000

13.000

630-00012  
 

63,840.0076.000

10,920.00

139.000

DAY 

840.00000

0180 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

8.000

HOUR

1.00000

0185 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

75.003.000

0.00

27.000

EACH

25.00000

0190 *Construction Traffic Sign (Panel Size B) 6.500

0.000

630-80342  
 

227.506.500

0.00

26.000

EACH

35.00000

0195 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

45.00000

0200 *Vertical Panel (With Light) (Flashing) 8.000

0.000

630-80353  
 

360.008.000

0.00

40.000

EACH

45.00000

0205 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

1,900.001.000

0.00

2.000

EACH

1,900.00000

0210 *Portable Message Sign Panel 5.000

0.000

630-80359  
 

275.005.000

0.00

132.000

DAY 

55.00000

0215 *Drum Channelizing Device 6.500

0.000

630-80360  
 

201.506.500

0.00

50.000

EACH

31.00000
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PCN: 20059-BID    ESTIMATE RUN 07/11/2017

PROJECT: STA2873-173                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:32:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Traffic Cone 49.000

0.000

630-80380  
 

257.2549.000

0.00

100.000

EACH

5.25000

0225 *Mobile Attenuator 2.000

4.000

630-85041  
 

3,930.006.000

2,620.00

132.000

DAY 

655.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0240 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000

0245 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,923,005.1423,213.142,438,047.00CURRENT AMT0200 $ $ $

$ 1,923,005.1423,213.14$2,438,047.00$CURRENT AMTPROJECT TOTAL


